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Run date

Time

Reviewer: Ghafghazi, Ben 07-May-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 027 Date: 07-May-200 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 876

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Signed C-93 and CCO #105, Temporary power and Communication to existing Mole substation , CMS 65
and two sign structures at Station 89+00 and 91+90. CCO was sent to MCM.
·Wrote Stet letter 1525 in response to MCM’ requests for rain days for 5/1/09 through 5/4/09 due to rain.
State letter 1526 denied this request because CCO 75 limited the rain days through 4/30/09.
·Weekly Scheduling Meeting was cancelled because MCM did not show up . Reviewed 4-week look
ahead schedule internally. Jim will get together with Chris Smith to incorporate comments.
·Reviewed and signed State letter 1526, Response to MCM submittal 806. Submittal was rejected for
corrections.
·Received request to review the special provisions and BEES for Contract 04-0120M1 (New SFOBB East
Span Project - Oakland Touchdown 2) at 65 % PS&E. This project will complete the east approach to the
new SFOBB (portions of detours, bridges, and roadways are currently being constructed in Contract 04-
0120L4 Oakland Touchdown 1). Due by 6/4/09.
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